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SOME FACTS ABOUT RIVERS IN ESTONIA

ESTONIA HAS CA 7000 RIVERS (STREAMS)

CA 1000 HISTORICAL DAM LOCATIONS, 160 OF THEM ON
SALMONIDS RIVERS.

125 SALMONIDS RIVERS UNDER PROTECTION: PROHIBITED TO
CHANGE HYDROMORPHOLOGY, RECONSTRUCT EXISTING DAMS,
CREATE NEW BARRIERS.

ALL EXISTING OWNERS ON SALMONIDS RIVER MUST ENSURE FISH
MIGRATION UP- AND DOWNSTREAM.

DAMS ARE NUMBER ONE REASON IN ESTONIAN RIVERS WHY WE ARE
NOT ABLE TO ACHIEVE GOOD STATUS OF WATERBODIES.
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- ~PAM REMOVAL IN ESTONIA

* POLITICAL DECISION TO OPEN UP DAMS AND FIND FINANCE.

—~* WATER ACT - 2009 INFORCED REGULATIONS ABOUT
DAMMING: OBLIGATION TO ENSURE FISH MIGRATION,;
OBLIGATION TO DEMOLISH DAMS WITHOUT WATERPERMITS.

* SINCE 2007: STATE FINANCING MECHANISM: 85%
EUROPEAN STRUCTURAL FUNDS + 15% STATE BUDGET
(NGO-S, STATE OWNED DAMS, COMPANIES HAVE TO
CONSIDER STATE AID RULES).

* MONEY FOR FULLFILLING REQUIREMENTS OF WATER
DIRECTIVE (GOOD ECOLOGICAL STATUS OF WATERBODIES)
=

AND NATURE DIRECTIVE (PROTECTION OF HABITATS FOR
ENDANGERED SPECIES). -

* OVER 120 DAMS OPENED4FIS@SSAGES) OR REMQVED! /
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RESTORATION OF PARNU

RIVER BASIN
PROJECT GOALS:

RESTORATION OF PROTECTED HABITATS AND RESTORATION
OF HABITATS FOR PROTECTED SPIECES IN PARNU RIVER AND
ITS TRIBUTARIES:

e TO ENSURE MIGRATION PASSAGEWAYS FOR PROTECTED
FISH SPIECES,

* TO RESTORE AND BUILD SPAWNING AREAS AND HABITATS
FOR PROTECTED FISH SPIECES.



SOME FACTS ABOUT THE PROJECT
BUDGET: 15 200 000 EUROS, 85% COHESION FUND, 15%
ESTONIAN STATE BUDGET;

TIMEFRAME: 27.03.2015 — 31.12.2023.

MAIN ACTIVITIES: 3 DAM REMOVALS ON PARNU RIVER, 5
REMOVALS ON TRIBUTARIES, INCLUDING SINDI DAM

THE LARGEST NATURE PROTECTION PROJECT IN ESTONIA
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HE FIRST SINDI RIVER DAM FOR
WOOLFACTORY IN 1832
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\/I'HE THIRD SINDI RIVER DAM, 1977
150 M WIDE, 4,5 M HIGH
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" 14 KM FROM THE SEA.,

LOCKS ~3000 KM RIVER ,,NETWORK* )
AMD 90% OF SPAWNING AREAS
IN PARNU RIVER BASIN
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22 FISH SPIECES DEPEND ON THE

PAWNING AREAS IN PARNU RIVER
BASIN
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TIMEFRAME

* MARCH 2015: STATE BOUGHT THE DAM FROM
PRIVATE COMPANY

* MARCH 2015- OCTOBER 2017: DESIGNING AND
NEGOTIATIONS

* OCTOBER 2017-JUNE 2018: ENVIRONMENTAL
IMPACT ASSESSMENT, PROCUREMENTS

* JULY 2018: CONTRACTING, PREPARATION ~
WORKS
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...AND WE PLAN THAT IT LOOKS
SOMETHING LIKE THIS IN 2 YEARS




COME AND SEE
WHAT WE HAVE oY AL o L
ACCOMPLISHED! o~
o SOBRAD!
DRE SEMINAR IN
ESTONIA: 22.-23.05

2019




IF TOU HAVE ANY FURTHER QUESTIONS, CONTACT
THE PROJECT MANAGER:

KULLI TAMMUR
+372 5669 6476

KULLLTAMMUR@ENVIR.EE

THANK YOU!
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